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1 BACKGROUND 

1.1   Cyclone Nargis 
 
Cyclone Nargis struck Myanmar on 2 and 3 May 2008. There was extreme damage and 
loss of life in the delta region where there was a large storm surge. An estimated 95% of 
houses were destroyed. There are few roads in the region and transportation is usually 
by  inland  waterways  linked  to  secondary  and  tertiary  rural  roads  and  tracks. 
Infrastructure  was  severely  damaged  resulting  in  serious  access  difficulties  for  relief 
activities and a loss of the connectivity that was needed for early recovery. 

1.2   Needs Assessment 
 
On  31 May  2008  the  Tripartite  Core  Group  of  Government  of  the Union  of Myanmar, 
ASEAN  and  the  UN  agreed  to  undertake  a  Post  Nargis  Joint  Assessment  (PONJA)  to 
identify  the  full  scale  of  the  impact  of  the  cyclone  and  the  need  for  both  immediate 
humanitarian  assistance  and  longer  term  recovery.  This  project  was  undertaken  in 
response to that assessment. 
 
Protection:  
 
As  is  always  the  case  following  disasters  protection  for  the  vulnerable  in  society  is  a 
major  consideration. This encompasses  such  issues as potential  trafficking  in humans, 
forced  relocation,  forced  labour,  child  labour  and  underage  recruitment  into  the 
military.  The  needs  for  effective  monitoring,  awareness‐raising  as  to  individual  and 
community rights were clearly identified as being critical. The introduction of practical, 
community  based,  early  recovery  projects,  providing  the  basis  for  temporary 
employment,  training  and  income  generation  towards  self  sufficiency, was  seen  as  an 
appropriate tool not only to meet these practical needs but also to provide a footing for 
monitoring and awareness‐raising on basic protection rights under the Law. 
 
Mobility:  

 
Almost  all  communities  in  the delta  rely heavily  on  inland water  transport.  There  are 
few  roads  and  the  network  of  rivers  and  other  channels  provides  the  most  effective 
means of personal and freight transport.  Jetties are usually wooden structures and are 
very basic. The assessment concluded  that  the cyclone had done major damage  to  the 
jetties as well as to boats. Many paths had become impassable and footbridges had been 
destroyed  leading  to  poor  connectivity  even  between  areas  that  were  not  usually 
separated by water channels.  

 
Thus,  even  in  the  very  rare  cases where  farms were  undamaged,  it would  have  been 
impossible  for  farmers  to  get  their  produce  to  market.  Rehabilitation  of  tertiary 
infrastructure was needed  in order  to support early  recovery and support  sustainable 
livelihoods.  It would also enable children  to go  to school and  the population  to access 
clinics and other basic services. 

1.3 ILO Background 
 
The  ILO mandate  in Myanmar  is  the  elimination of  the use  of  forced  labour  including 
underage recruitment. As such the ILO is the sole UN Agency in the Country with a pure 
Human Rights responsibility. Forced Labour in Myanmar is illegal and children under 18 
years cannot legally be recruited. The Law in these areas is however observed largely in 
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its breach. The ILO negotiated a Supplementary Understanding with the Government of 
Myanmar in 2007 which provided a complaints mechanism permitting resident citizens 
to  complain  to  the  ILO  about  forced  labour  and/or  underage  recruitment  and  which 
authorizes  the  ILO  to  assess  those  complaints  and  to  follow  them  up  with  the 
Government towards negotiating a settlement in the matter. The objective is elimination 
of the practice so a major element must be awareness of rights and responsibility under 
the law in addition to its simple enforcement. 
 
The  ILO‘s  Employment  Intensive  Infrastructure  Programme  (EIIP)  has  successfully 
demonstrated how infrastructure can be built and maintained in a cost effective manner 
with  labour based methods. The EIIP has made a major  impact on  creating  large scale 
employment with locally available resources. This approach is also appropriate in post 
disaster recovery initiatives where the need to provide work runs alongside the need to 
restore infrastructure. The EIIP with its community driven philosophy provides further 
the  opportunity  to  not  only  transfer  technical  knowledge  but  also  to  introduce  basis 
community  development  knowledge  and  tools  such  as  basic  governance  principles, 
consultative  processes, consensus decision making procedures and of course increased 
awareness of rights and responsibilities under the law in particular in the broad area of 
employment. 
 
The introduction of the EIIP was seen as the ideal entry point  for the promotion of the 
ILO’s  core  forced  labour mandate  as well  as  a mechanism  to  support monitoring  and 
awareness raising on rights and responsibilities post cyclone. 

1.4 Work Plan with Government 
 
Before beginning work  the  ILO had  to agree a work plan with  the Ministry of Labour. 
This was  dated  27  October  2008  and  no work  could  start  before  it was  in  place.      A 
government  liaison  officer was  appointed  for  the  project  who  handled  relations with 
government  departments.  Clearance  had  to  be  received  from  the  Mawlamyinegyun 
Township  authorities,  including  the  technical  department,  to  ensure  that  they  were 
content with technical and other aspects of the project. 
 
1.5  Pilot Project 
 
ILO undertook a three month pilot project with its own funding to restore connectivity 
to  one  affected  area.  The  project  began  in  late  October  2008  and worked  in  a  single 
cluster of five villages (Mai Za Li Oou).  Four miles (6.4 km) of raised concrete footpath, 
two jetties, six footbridges and forty pit latrines were built. The total cost was $150,000.  
Infrastructure priorities were  identified  through community based planning processes 
facilitated  by  the  ILO.  Work  was  undertaken  using  a  mix  of  community  and  private 
contractors all of whom engaged labour from the community. 
 
1.6  Proposal to DFID 
 
The pilot project was successful but ILO lacked funding to scale up the work. DFID was, 
at  that  time,  providing  support  for  UN  agencies,  NGOs  and  others  working  on  post 
Nargis  reconstruction.  ILO  sought  and  received  funding  from DFID  for  a  three month 
programme  from  1st  January  2009  to  31st  March.  The  intention  was  to  build  on  the 
success of  the pilot project and scale up  to  twelve clusters covering 60 villages with a 
total population of some 25,000. Cost estimates were based on the assumption that the 
new village clusters would have similar needs to the pilot project.  

 
As with the pilot project, the proposal to DFID focussed only on tertiary infrastructure. 
Initial  plans  were  to  build  48  miles  of  village  tracks,  24  jetties,  132  small  bridges 
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(calculated on base unit of 20 ft) and 600 pit latrines. This was to provide 100,000 work 
days of employment for the affected population.  

 
Project planning was entirely community driven with the communities  identifying and 
prioritising their needs. The project was intended to support the growth of community 
cohesion and  to  ensure  that  all  authorities  and  citizens had  a  better understanding of 
their respective rights and responsibilities under the law. The work was also seen as an 
opportunity  to  demonstrate  good  employment  practice  as  part  of  ILO’s  mandate  in 
Myanmar for the elimination of forced labour. 
 

2 PROJECT IMPLEMENTATION 

2.1 Mobilization  
 
The pilot project mobilised in late October 2008 with an international project engineer.  
Local staff were two engineers, two community  liaison assistants and two supervisors. 
Accounting and payments were carried out by ILO’s Yangon office. 

 
The  DFID  funded  project  mobilised  in  January  2009.  The  pilot  project  international 
engineer did not wish to extend and a replacement was appointed in January. The two 
local engineers and two community  liaison assistants continued  from the pilot project.  
In addition,  three senior supervisors were appointed together with one supervisor  for 
each of the twelve village clusters. 
 
The project operated from a rented office / warehouse in Mawlamyinegyun. Transport 
for all site activity was by small boat.   

2.2 Management Arrangements  
 
The responsible manager was  the  ILO Liaison Officer based  in Yangon an experienced 
senior  manager  with  considerable  experience  in  governance,  finance,  HRD,  project 
management and organization. 
 
The  project  international  engineer  was  an  experienced  engineer  who  has  managed 
labour based and  community works  in Nepal. The use of  standard  designs and a very 
limited menu of options meant that little was required in the way of technical design on 
site. Other members of the team are identified above. 

 
The  locally  engaged  engineers  provided  support  for  six  village‐clusters  each.  Senior 
supervisors  focussed  on  those  clusters  where  work  was  in  progress.    Supervisors 
worked only in those village‐clusters to which they had been assigned. The community 
liaison assistants provided support in six village‐clusters each. 
 

Percentage Paid 
Stage Payments 

From Jan to 9 Feb  From 9 Feb to Completion 

Contract Award  50  50 

Half Way  25  35 

Completion   25  15 

 
Table 1  Payment Schedule for Contracts 
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Payments to contractors were heavily front‐loaded as most of the contractors had little 
in the way of financial resources.  The payment schedule is shown above. The change on 
9  February  was  made  when  it  was  realised  that  community  contractors  were 
experiencing cash flow problems in the last half of the contract period creating potential 
delays and /or interfering with ability to meet wages obligations. The new configuration 
overcame these problems.   The use of a relatively small menu of project options led to 
simple  contracts  and  enabled  the  project  team  to  provide  standard  construction 
planning to each. As in the pilot project all accounting and payment was carried out from 
ILO’s Yangon office. 

 
A government liaison officer from the Ministry of Labour was appointed specifically for 
the project and posted in Mawlamyinegyun. This was a useful initiative; he succeeded in 
ensuring  that  local  government  officials  were  briefed  on  progress  throughout  the 
project  and  thus  avoided  potential  difficulties  that  might  otherwise  have  arisen.  He 
played  a  valuable  role  with  the  community  liaison  officers  in  working  both  with 
community  contractors  and  village  workers  to  ensure  understanding  of  employment 
rights and was a strong advocate against the use of forced labour in village consultative 
meetings. He obviously further ensured that the Ministry Head Office was kept abreast 
of all activity. 
 
An  international  consulting  engineer was  appointed  to  provide  intermittent  technical 
and  project  reviews  and  to  provide  technical  support  and  guidance  to  the  team.  He 
visited the project twice and also supported the Project Engineer and ILO Liaison Officer 
with  the  initial  drafting  of  the  project  completion  report.  In  addition  to 
recommendations  on  site  he  prepared  visit  reports  which  identified  both  positive 
initiatives and issues of concern and included recommendations where necessary. 
 

2.3 Project Approach 
 
The project  used  the  local  resource based approach  that  has been developed by  ILO’s 
Employment Intensive Infrastructure Programme (EIIP). 

 
UNDP had established community construction committees established in some villages 
pre‐cyclone and moved  to  set up Early Recovery Committees  (ERCs)  in others  shortly 
after the cyclone. They were the obvious groups to work with under the ILO programme. 
This  cooperation  in  sharing  structures  together  with  other  valuable  support  in  areas 
such as communications was received from UNDP during the project. 

 
Initial meetings were held with  the ERC’s and communities at which the nature of  the 
project was explained. Communities were asked to identify sites for footbridges, jetties 
and footpaths. The feasibility of  the sites was assessed by the team and cost estimates 
prepared. This was presented to the community at a second meeting when the proposals 
were  prioritised  and  agreed  by  the  community  as  a  whole.  Consultation  between 
villages  in  village  tracts  was  undertaken  with  encouragement  given  to  villagers  to 
include  infrastructure  that  would  provide  connections  between  villages  and  between 
village tracts. 
 
In discussion with DFID it became clear that they felt strongly that work should not be 
done  in  isolation  but  rather  should  be  part  of  a  coherent  overall  effort  with  other 
agencies. This approach made sense in order to get best return on investment and was 
readily accepted by the ILO. Thus the work on connectivity was intentionally planned to 
provide not only citizens mobility but also  to support other agencies’  activities.  In  the 
area of the project this was largely UNDP and the French Red Cross but also taken into 



 8

account  were  FAO  and  WFP  food  distribution,  pre‐harvest  ground  preparation  and 
planting activities. 

 
Work was split between community and private contractors1. Private contractors built 
the longer bridges and one jetty in each cluster. Community contractors undertook the 
shorter  bridges,  one  jetty  in  each  cluster  and  footpaths  (with  a  maximum  individual 
contract length of 5,500ft). At least three contractors made bids for each of the private 
contracts.  Communities were  asked  to  nominate  a  single  person  to  act  as  community 
contractor for each identified work element in their area.  The project team prepared the 
contract  for  community  contractors  including  Bills  of  Quantity  and  price  estimates. 
Contracts were for 2‐3 months. 

 
Both private and community contractors used workers from the community nominated 
by the ERC.  If there were more volunteers than jobs then some people worked part time 
and  if  necessary  a  rotational  employment  scheme  put  into  place.  This way  all  people 
who wished to work were given an opportunity to do so. 
 
The private contractors provided their own materials and tools. Community contractors 
were responsible for buying their own materials although quantities were calculated for 
them by the project team.  They sought quotes under ILO team technical guidance, from 
different suppliers to ensure prices and quality were competitive. The project supplied 
tools  for  the  community  contractors.  The  tools  were  given  to  the  ERC’s  for  use  in 
maintenance at the end of the contract. 

 
On  the  completion  of  each  community  cluster  a  public  audit  was  held  so  that  all 
members  of  the  community  could  see  how  the  money  had  been  spent.  This  also 
provided an opportunity for the community to discuss the governance of the work, good 
points  and  problems  encountered  as  well  as  to  set  the  scene  for  maintenance 
responsibilities. 

 
The community contract sum included a sum equivalent of 15% of  total cost of  labour 
and materials identified as profit. Part of this sum was for the contractor as his/her fee 
and  part was  to  be  put  aside  by  the  ERC  as  a maintenance  fund.  The  exact  split was 
agreed in writing at the start of the contract between the community contractor and the 
ERC. 

 
On  completion  of  the  project  the  ILO  undertook  a  detailed  final  inspection  of  all  the 
works  to  ensure  that  they  were  up  to  standard  for  maximum  longevity.  The  project 
engineer personally inspected all the bridges and jetties built including close inspection 
of  the  reinforced  concrete  piers  whilst  the  local  engineering  personnel  undertook 
inspections  of  all  footpaths.  Quality  standards  were  found  to  be  high  with  the  only 
remedial work required being the concreting in of some exposed reinforcing steel at the 
top of a pier (leaving it exposed would have invited potential rusting and weakening of 
the structure over time) and the repair of two bridge piers on which it was considered 
that  the  concrete  whilst  sound  had  been  cured  too  quickly  and  could  therefore 
deteriorate faster than desirable. 

2.4 Exchange Rate Losses 
 

                                                 
1  By  letting  one  jetty  and  one  big  bridge  to  private  contractors  in  each  village  cluster  it  was 
intended that the community contractor should watch and learn from the private contractor with 
the  private  contractor  supplementing  the  technical  support  provided  by  the  ILO  engineering 
team and playing a mentor role. 
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The estimated cost of the DFID programme was US$1,202,394 and this was approved by 
DFID.    As  with  all  DFID  programmes;  DFID’s  commitment  was  given  in  sterling  as 
£590,810.    The  funds were  transferred  from DFID  to  ILO  Geneva  in  a  single  tranche.  
Sterling was depreciating rapidly at this time and the sum received was only $908,938 – 
only 75.5% of the funds required.  
 
DFID  was  unable  to  increase  funding  to  make  good  the  loss  to  the  project.  This 
inevitably  reduced  the  project  outputs  significantly  ‐  a  situation  accepted  by  DFID  as 
being  inevitable.  During  discussion  with  UNDP  it  became  apparent  that  other 
organizations  were  dealing  with  water  and  sanitation  so  that  an  ILO  focus  on 
connectivity  alone  would  be  justified.    The  omission  of  the  600  latrines,  originally 
included, saved $119,000 although this represented a saving of only 9.9%. Other savings 
were made in overheads including local office costs and purchase of bicycles rather than 
motorcycles for the Mawlamyinegyun based team. 
 

3 DFID FUNDED PROJECT 

3.1 Logical Framework 
 
A logical framework was prepared as part of the proposal for DFID. This is attached as 
Annex  A.    The  framework  lacked  a  number  of  items  including  risk  and  assumptions, 
because  it  is  an  emergency  response  programme  rather  than  a  formal  DFID 
development programme. DFID were aware of the need to cut back on various activities 
but  never  asked  for  the  framework  to  be  changed.  They  agreed  informally  that  the 
latrines should be omitted from the project.  

 

3.2 Output 1: Rehabilitation of Tertiary Infrastructure 
 

Pilot 
Project 

DFID Project  Total 
 
 

Items 

Achieved  Log Frame  Achieved  Achieved 

Access Tracks (Miles) 
4.00 

(6.4 km)  48.00  50.5 
(81.2 km)

54.5 
(87.6 km) 

Jetties  2  24  23  25 

Foot Bridges 
6 

(320 ft) 
132  

(2640 ft) 
49 

(2610 ft) 
55 

(2930 ft) 

Pit Latrines  40  600  0  40 

 
Table 2  Tertiary Infrastructure Built 

 
Figures  achieved  for  the  construction  of  infrastructure  in  the  pilot  and  DFID  funded 
projects are shown in Table 2 above. The slight variation up and down in the lengths of 
access tracks and number of jetties achieved is reasonable in view of individual villages 
own priorities. 

 
49 bridges have been built in the DFID project; substantially less than the 132 proposed 
in the framework. The total length is 2,610 ft (giving an average length of 53 ft).  During 
project  preparation  it  was  estimated  that  the  132  bridges  would  average  20ft  which 
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would have given a total 2,640 ft.   Under these circumstances the outputs achieved are 
not unreasonable; particularly given the exchange rate losses. 
 
As noted earlier;  the 600  latrines were omitted  to  take partial account of  the shortfall 
arising from exchange rate losses. The total exchange rate loss was $293,000 whilst the 
estimated  cost  of  600  latrines  was  only  $119,000.  The  reduction  in  total  physical 
outputs is therefore less than might have been expected given the exchange rate losses. 
 
 
 

3.3 Output 2: Employment Creation 
 
The logical framework indicates a target of 100,000 work days to be created under the 
DFID  project.   74,436  work  days  had  been  created  by  the  end  of  the  project. Whilst 
short  of  the  original  projection  this  outcome  is  a  fair  reflection  of  the  24.5%  funding 
reduction through exchange rate issues. 

 
The figure of 100,000 in the expected labour days was clearly an estimate. A simple pro 
rata increase in the number of work days created in the pilot project would have been 
67,000.    The  project  has,  however,  generated  a  considerable  (but  not  measurable) 
number  of  additional work days  through  the  contracting process  in  such  areas  as  the 
collection of aggregates in the delta and its transportation to site by local suppliers.  
 
 

Pilot Project  DFID project  Total Pilot + DFID project  
Male  Female  Total  Male  Female  Total  Male  Female  Total 

Person 
Employed 

 
329 

 
211 

 
540 

 
4,826 

 
2,038 

 
6,864 

 
5,155 

 
2,249 

 
7,404 

Actual Days 
Worked 

 
3,514 

 
3,051 

 
6,565

 
56,081

 
18,355 

 
74,373

 
59,595 

 
21,406 

 
81,001 

 
 

Table 3 – Breakdown of Persons Employed 
 

 
As can be seen from table 3 above women constituted 39% of the workforce on the pilot 
project  and  accounted  for  46%  of  the  actual  days  worked.  These  numbers  however 
reduced  to  30%  and  25%  respectively  for  the  larger  DFID  project. While  this  in  part 
reflects the contracted work configuration,  the differing physical demands of  the work 
and the fact  that bridge and  jetty work demands a higher proportion of skilled staff,  it 
can  be  seen    that  on  footpath  contracts,  which  call  for  a  largely  unskilled workforce, 
women were utilized  rather more  than  they were on  jetty  and bridge works. This we 
believe can be attributed to traditional attitudes as to what is seen as ‘mans work’ and to 
a  form of  discrimination on  earnings potential  as  bridge  and  jetty  contracts,  and  thus 
employment contracts,  tended to be  for a  longer duration. This was raised continually 
and some  inroads made but, given  the  time available, not enough  to achieve complete 
attitude change or to create full balance. 

3.4 Output 3: Skills Development and Capacity Building  
 
In total 159 contracts were let. Twelve community contractors were trained on the pilot 
project and 105 were trained on  the DFID project (note: some community contractors 
considered  to  have  the  potential  to  move  into  commercial  (sub)  contracting  activity 
were  granted  multiple  contracts).  Training  encompassed  contract  management, 
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budgeting,  sub‐contracting,  procurement,  employment  procedures,  wages  calculation 
and  recording  in  addition  to  the  technical  skills  of  the  actual  contract  specification. 
Private  contractors  were  used  on  the  more  complicated  structures.  Three  private 
contractors worked on the pilot project all of whom were amongst the fifteen who were 
awarded contracts on  the DFID project.   Two of  the private  contractors used on DFID 
work  had  started  as  community  contractors  and  they  have  now  individually  started 
bidding  for  and  obtaining  work  on  subcontracts  unrelated  to  the  project  so  as  to 
supplement their agricultural earnings. 
 
 
 
 
 
 

Pilot 
Project 

DFID Project  Total 
 
 

Items 

Achieved  Log Frame  Achieved  Achieved 

Contractors Trained  12  24  105  117 

ERCs Trained  5  60  60  65 

Vocational Skills 
Training 

24  100+  282  306 

Awareness Training   250  2,000+  7,010  7,260 

 
Table 4  Skills Development and Capacity Building 

 
 

Early Recovery Committees (ERC’s) were trained in a total of 65 villages. This included 
the  particular  management  and  governance  skills  necessary  for  the  project  process.  
They were also trained in maintenance of the infrastructure that they had received.  

 
Vocational skills training were given to two people per contract who were then paid the 
skilled  worker  rate.  A  total  of  306  individuals  were  trained  in  this  way  over  both 
projects.  These  trainees  will  have  the  skills  required  to  assist  in  the  on‐going 
maintenance of the finished works. 

 
Awareness  training  has  been  carried  out  at  every  opportunity,  at  village  meetings, 
village  tract consultations, meetings with  local authorities and with  the  local offices of 
Government  Departments  such  as  Public  Works  and  Construction.  As  a  result 
communities and  local government officials now have a much better understanding of 
their  rights  and  responsibilities  in  employment,  forced  labour  and  underage 
recruitment. The Deputy ILO Liaison Officer, the Ministry of Labour representative and 
the  project  community  liaison  officers  conducted  awareness  raising  seminars  in  all 
project  village  clusters  during  the  construction  period  and  as  part  of  the  final  project 
inspection/closure process.  

3.5 Output 4: Policies, Strategies, Guidelines and Standards 
 
Output 4 has no quantified indicators. It does however have four sub‐outputs as follows. 
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Output  4.1  Ensure  that  labour  engagement  is  in  conformity with  international  labour 
standards including the Forced Labour Convention No 29 ratified by Myanmar. Achieved 

 
Output 4.2 Review of  technical  specification and design standards currently  in use  for 
rural infrastructure public works and assess their appropriateness for the application of 
labour based methods. Achieved 

 
Output  4.3  International  Labour  Standards  to  be  suitably  integrated  in  the  Contract 
documentation  and  management  procedures  and  will  be  adapted  to  the  specific 
requirements of labour based rehabilitation works. Achieved 

 
Output 4.4 Regular reporting of project results and outputs to all stakeholders. The DFID 
project was too short for formal written reports. DFID and other relevant stakeholders 
in Yangon were kept informed of progress by the ILO Liaison Officer and site visits for 
Yangon based DFID staff, other IO’s, INGO’s organized.  Achieved 

3.6 Programme 
 
The  work  plan  agreed  with  government  gives  clearance  for  work  to  continue  until 
September  2009  and  makes  provision  for  a  possible  extension  for  a  further  year  by 
separate,  mutual  agreement.  The  initial  ILO  proposal  to  DFID  envisaged  that  work 
would  be  completed  by  the  end  of  July  2009.  The  work  plan  included  in  the  DFID 
agreement, however, showed work being completed at the end of March 2009 to fit with 
the DFID financial year. All DFID funded activity was therefore programmed to the start 
of  the  project  with  all  contracts  being  let  prior  to  31  March.  DFID  were  content  for 
expenditure to continue beyond that date provided that a commitment had been made 
in  the  form of contractual obligation with  the  funds being duly allocated and progress 
payments commenced on the formula prior to 31 March. This formulation was adhered 
to. 
 
Work under those commitments in fact continued to the end of May 2009; thus finishing 
before the start of the monsoon. The work has, therefore, been completed in a shorter 
period than envisaged in the original proposal. 

3.7 Costs Achieved 
 
Cost estimates, as well as quantities, were based on the operational figures achieved in 
the pilot project scaled up by a factor of twelve. This led to the estimate of $1,292,394. In 
work  of  this  nature  it  is  unrealistic  to  believe  that  more  accurate  estimates  can  be 
achieved without knowing precisely what is to be built and where. 

 
The community contractors were identified by the ERC and did not submit tenders. The 
project  team  set  the  contract  price  so  there  was  little  opportunity  for  contractors  to 
inflate  their  prices.  Additional  costs  were  paid  for  unexpected  conditions  but  were 
closely monitored. 
 
The project was obliged to stay strictly within the figure of $908,938 even though this 
represented a 24.5% reduction in the initial estimated cost. Because individual contracts 
were  for  similar  works,  short  in  duration  and  relatively  small  in  cash  terms,  it  was 
possible  to  adjust  the  number  of  contracts  in  the  programme  so  as  to  hit  the  target 
spend. The actual  spend  including Program Support Costs  retained at HQ  is $890,035. 
The  project will,  therefore,  have  achieved  a  98% delivery  rate  (or  89% excluding  the 
Program Support Cost element). It can be noted that the sum of $712,638 reflects direct 
project expenditure on contracts (materials and labour costs) plus the cost of hand tools. 
This is 80% of total spend meaning that the cost of Project Management, ILO technical 
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support staff, contract supervision, transport logistics and general administration costs 
accounted for 20% of total cost. Please note the above financial numbers are subject to 
ILO Finance Dept final verification. A separate final financial report will be submitted as 
required under the contract. 

3.8 Achievement of Project Purpose and Goal 
 
The purpose of the project in the logical framework was:  

 
The  project  is  targeted  to  rehabilitate  the  tertiary  rural  infrastructure  using 
labour based and  local  resource based approach,  thus  creating  immediate  short 
term  employment  opportunities  to  the  affected  population.  Through  this 
employment they will be able to earn  income to provide  for themselves and their 
families and to learn new skills which will support them in rebuilding sustainable 
ongoing  livelihoods.  The  objectives    of  the  project  is  not  only  the  provision  of 
immediate  relief    but  also  to  break  the  dependency  cycle  with  the  creation  of 
sustainable  livelihoods  through  skills  and  knowledge  transfer  with  respect  of 
relevant international labour standards. 
 

The  outputs  of  the  project  have  been  achieved  to  the  extent  possible  under  the 
restricted length of the project and level of funds available. It is reasonable, therefore, to 
conclude that the purpose of the project has been met.  

 
The goal or overall objective was  

 
Rapid restoration of access and other tertiary infrastructure to and from the rural 
areas and employment creation for the affected population  

 
The Delta is a vast area of wetlands. Within the very limited area covered by the project, 
being some 65 villages in the periphery of one township, identified as a priority area in 
the post Nargis assessment, this goal has been achieved. There is no question that other 
parts  of  the  Delta,  severely  affected  by Nargis  and  identified  as  priorities  in  terms  of 
Disaster  Risk  Reduction,  deserve  similar  attention.  The  ILO  project  model  being  a 
community based cooperative delivery concept lends itself to such extension subject to 
Government agreement and the availability of funds.  
 

4 COMMUNITY EMPOWERMENT  
 
The  current  situation  in  Myanmar  does  not  encourage  villagers  to  make  decisions 
relating  to  their  own  communities.    The  ERCs  have,  in  fact,  been  the  first  non 
governmental body that has been established in most villages for many years.  
 
Inevitably some ERC’s are stronger than others. However, by choosing to work through 
them, ILO (and UNDP as the ERC establishing agency) has strengthened the capacity of 
the only body that has been established by the community specifically to reflect the will 
of that community and that has credibility in the community.  
 
The work of the project encouraged transparency, community participation, discussion 
and respect for individual rights. Although this project related only to infrastructure; the 
planning  process  ensured  that  communities  experienced  the  benefits  of  working 
communally,  undertaking  consultation,  taking  consensus decisions  for  themselves  and 
accepting responsibility for those decisions. Additionally the activity supported conflict 
resolution/mitigation/reconciliation  in  respect  of  the  inevitable,  normally  minor, 
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disputes  which  arose.  These  skills  should  work  positively  to  support  on‐going 
community development. 
   

 

5 INTERACTION WITH GOVERNMENT 
 
Poor  people,  throughout  the  world,  are  vulnerable  to  abuse  including  forced  labour.  
This  increases  disproportionately  after  a  natural  disaster  such  as  Cyclone Nargis.  The 
government  has  legislated  against  forced  labour.  The  ILO  and  the  Government  have 
worked  together  post‐cyclone  to  ensure  that  all  authorities  are  aware  of  the  law  and 
their own responsibilities 
 
As  part  of  this  project  a  government  liaison  person  was  attached  to  the  team.  This 
individual was  very  useful  in  transmitting  to  everyone  their  rights  under  the  law.  By 
taking the opportunity of working closely with a Government Liaison Officer the ILO was 
able  to  demonstrate  its  commitment  to  the  principles  of  transparency  and  good 
governance from which mutual respect is gained. This reflects the approach adopted by 
the ILO in its ongoing relationship with the Government of Myanmar. The Government 
Liaison Officer was also very useful in providing a conduit to authorities at township and 
state  level with  respect  to  ILO’s working methods. From this  the opportunity arose  to 
brief  public  works  and  other  government  departments.  They  now  all  have  copies  of 
national  laws  and  regulations  and  have  been  briefed  in  some  depth  as  to  their 
responsibilities  under  them.  Contract  forms  and  documentation  produced  by  the  ILO 
have been shared with appropriate government departments and it  is understood that 
in some case similar modalities have been adopted for Government Works.   
 
Throughout  the  project  close  communication  was  maintained  with  the  Ministry  of 
Labour  Head  Office  through  the  good  offices  of  the  Director  General  of  the  Labour 
Department.  The  fact  that  all  required  support  and  back‐up  was  readily  provided 
through  this  contact  greatly  assisted  the  effective  delivery  of  service  and  contributed 
significantly to the final successful outcomes. 
 

6 SUSTAINABILITY 
 

The project has focussed on the construction of a limited range of tertiary infrastructure. 
None  of  it  should  be  high  maintenance.  The  standard  of  workmanship  on  individual 
structures  and  paths  will  inevitably  have  been  variable  given  that  community 
contractors were being used and none of those involved had a technical background. 
 
Responsibility  for maintenance  lies with  the  communities.  The  ERCs  have  been  given 
tools  used  in  the  community  contracts.  They  have  put  aside  funds  from  the  “profit” 
element  of  the  contract  for  future  maintenance.  ERCs  have  also  been  briefed  on  the 
maintenance needs of the works in their communities and left a maintenance guide and 
schedule. 

 
ILO  used  its  own  funding  to  undertake  a  detailed  final  inspection  of  all  the works  to 
confirm that they were up to standard. The project engineer personally inspected all the 
bridges  and  jetties  built  including  close  inspection  of  the  reinforced  concrete  piers.  
Paths,  (particularly  culverts  and  other  related  drainage)  were  inspected  by  the  local 
engineers. The visits were also used  to stress again  the  importance of maintenance  to 
the ERC’s and to check that the tools are being stored correctly.  
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It would be fair to suggest that current Myanmar conditions do not lend themselves to  a 
highly developed maintenance culture with maintenance generally not being perceived 
as a priority. The work of the project attempted to address this issue through 
presentations on the cost analysis of cause and effect of non‐maintenance. However the 
result of this input is yet to be seen. 
 

7 LESSONS LEARNT FROM IMPLEMENTATION 
 
The  project  had  a  number  of  features  that  were  unusual  and  that  should  be 
replicated  in  future  programmes  of  this  nature.  A  number  of  issues  were  also 
identified during  the review missions and were acted on. They are  included  in  the 
list  below  together with  other  considerations  identified  during  the  preparation  of 
this report. 
 

• Consultation between ILO as Project leader, UNDP, FAO, the Government and 
others on site location prioritization assisted in ensuring good targeting and 
maximum return on combined early recovery funding. 

 
• Cooperation  and  support  received  from  UNDP  and  others  in 

Mawlamyinegyun  and  elsewhere  on  such  matters  as  communications  and 
logistics created valuable efficiencies. 

 
•  Use of existing ERC’s speed up mobilisation and helped to consolidate their 

role in communities. 
 

• Written  governance  guidelines  were  critical  in  providing  the  communities 
and  the  ERC’s  a  basic  governance  understanding  and  for  promoting 
consistent decision making. 

 
• Allowing mistakes to be made, within reasonable boundaries, can itself be a 

useful  learning  tool.  Understanding  of  good  governance  and  best  practice 
outcomes  can  at  times  be  strengthened  by  the  learning  experiences  from 
making mistakes. 

 
• Projects must be flexible so as to accommodate critical recovery needs such 

as ground preparation, crop planting and/or harvest. 
 

• Community based planning using a limited number of infrastructure options 
ensures that communities are content with the choices made.  

 
• Use  of  a  small  number  of  standard  designs  makes  it  simple  to  let  and 

administer contracts; including the use of standard contract formats.  
 

• Community  contractors  should  preferably  not  be  members  of  the  ERC 
however  if  they  unavoidably  are  they  and  the  ERC  must  have  a  full 
understanding of the concept of ‘conflict of interest’ and the contractor must 
not  be  involved  in  ERC  discussion  or  party  to  ERC  decisions  relating  to 
his/her own contract. 

 
• Assurances  as  to  the  percentage  of  women  employed  should  be  checked 

against  records  on  a  regular  basis  and  contractors  held  to  account  to 
improve performance against the contractual targets. 
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• A  public  audit  at  the  completion  of  individual  community  contracts  is  a 
valuable  tool  to  highlight  key  issues,  to  encourage  transparency  and  to 
achieve closure where such is required. 

 
• Methods of  selecting workers  for  community  contracts must be  favour  the 

poor and/or most in need and be both clear and transparent. 
 

• Standard  forms  should  be  used  throughout  and  particularly  to  record  the 
quality and approval of work leading to payment of progress payments and 
the moving to the next contractual stage. 

 
• All forms should be bilingual.  

 
• Senior  supervisors  must  be  given  additional  training  to  ensure  they  can 

monitor the specific technical elements of the project effectively. 
 

• Bridge  and  other  designs  should  only  be  adopted  on  possession  and 
verification of technical loading specifications and supporting calculations. 

 
• Culverts should be 1ft minimum diameter to permit cleaning. 

 
• Any  change  in  specification  must  be  provided  in  writing  with  associated 

conditions changes being a formal amendment to the contract. 
 

• The practice of plastering up untidy concrete work must not be allowed. In 
some  instances  it can be a device  to cover up bad workmanship  in need of 
fundamental repair rather than a simple beautification exercise. 

 

8 UNFORSEEN OUTCOMES 
 

There were three completely unforeseen positive outcomes: 
 
 
a.  As  the  result  of  putting  in  all  weather  raised  concrete  paths  with  non‐slip 

grooving farmers and school children have started purchasing and using bicycles 
for  transportation‐this  was  never  possible  previously.  The  standard  of  design 
used is sufficient to sustain bicycles however to accommodate further transport 
advances  the  design  would  need  to  be  changed  both  for  safety  and  strength 
which would move into a completely new and likely unsustainable cost category. 

 
b. Traditionally children have had to walk muddy paths, ford small steams and take 

a  canoe  trip  across  more  substantive  waterways  to  get  to  school‐this 
necessitated  their  always  taking  a  change  of  clothing  with  them‐the  new 
network of paths bridges and jetties has eliminated that need saving the family 
money on duplicate clothing and saving time from daily washing. 

 
c. The clustering of villages into manageably sized groupings (normally 5 villages) 

forced  villagers  together  and  the  concept  of  identifying  collective  priorities 
demanded  consultation,  discussion  and  agreement,  with  the  alternative  being 
loss  of  the  opportunity.  This  process  ignored  the  existence  of  ethnicity,  social 
status and other such differences and further was ignorant of past at times long 
standing  feuds.  The  concept  was  able  to  be  used  as  a  form  of  peace 
making/dispute resolution mechanism.  
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9 CONCLUSIONS 
 

The  project  largely  met  its  objectives.  Had  there  not  been  an  effective  25%  cut  in 
funding brought on by the exchange rate loss it would have achieved them all. The DFID 
funded project represented a very effective scaling up the pilot project.  

 
Coordination  with  UNDP  and  other  agencies  in  Mawlamyinegyun  and  in  Yangon  has 
been good and has brought practical benefits in the field. 

 
The team has worked well and has demonstrated good labour practice in all aspects of 
its tasks. In particular it has demonstrated to government that tasks can successfully be 
undertaken by communities without recourse to forced labour.  

 
The project represents a useful model for further scaling up in the delta or replication in 
other states.  
 
To  this  end,  and  subject  of  course  to  Government  of  Myanmar  agreement  and  the 
availability of  funds,  the ILO would  like to resume project activities either  in the Delta 
and/or  elsewhere  in  the  country,  post  monsoon.  For  this  reason  it  was  seen  as 
important  to  keep  the  engineering  team  together.  A  partnership  agreement  has 
therefore been entered into with UNDP under which the full ILO project team is retained 
by the ILO but  is committed to providing engineering project support to UNDP funded 
priority projects until the end of 2009. This work adopts the full ILO delivery modalities. 
Negotiations are  in process with  the Government of Myanmar towards obtaining their 
agreement  to  allow  this  arrangement  to  run  its  full  course  and  towards  agreeing  the 
parameters for further ILO project activity in 2010.  

 
 
 
 
 
 
 
 

Steve Marshall 
ILO Liaison Officer 
Yangon 
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Annex A: Logical Framework 
Narrative Summary  Verifiable Indicators  Sources of 

Verification 
Important 
Risks and 

Assumptions 

Overall Objectives: 
 
Rapid restoration of access  and  other tertiary infrastructure to and 
from  the  rural  areas  and  employment  creation  for  the  affected  
population 
 

     

Purpose: 
The  project  is  targeted  to  rehabilitate  the  tertiary  rural 
infrastructure  using  labour‐based  and  local  resource  based 
approach  thus  creating  immediate  short‐term  employment 
opportunities  to  the affected population. Through  this employment 
they will be able to earn income to provide for themselves and their 
families  and  to  learn  new  skills  which  will  support  them  in 
rebuilding  sustainable  ongoing  livelihoods.  The  objectives  of  the 
project is not only the provision of immediate relief but also to break 
the  dependency  cycle  with  the  creation  of  sustainable  livelihoods 
through skills and knowledge  transfer, with  full  respect of  relevant 
international labour standards. 

     

Outputs / Results: 
 

Output1:  Rehabilitation of Tertiary Infrastructure in 
12 Village Clusters comprising of 60 villages through 
labourbased and local resource based approach. 

Following no. of 
rehabilitated : 
‐   48 miles of access      
tracks. 
‐  24 jetties. 
‐  600 pit latrines 
‐  132 small bridges 

Physical 
verification of 
rehabilitated 
infrastructure 
works 

 

Activities: 
 
Activity 1.1 ‐ Community Consultation through Early Recovery 
Village Committees to define and prioritise  tertiary infrastructure 
needs. 
 
Activity 1.2 ‐ Preparation of each village cluster work plan with 
clearly defined scope of work, detailed bills of quantities   (BOQ) 
specification and norms  for envisaged civil works, cost estimates 
,resource requirements and identification of community contractors.
 
Activity 1.3 ‐ Recruitment of ILO TA Team and  local supervisory 
staff; 
 
Activity 1.4 ‐ Training of  Early Recovery Committees and 
Community Contractors in defining and clear understanding of their 
roles. 
 
Activity 1.5 – Award of contracts to community contractors and 
launching of field activities. 
 
 
Activity 1.6  – Monitoring and Supervision 

 
 
Consultative Planning 
in 12 villages 
 
 
Work Plan, Cost 
Estimates and BOQ 
for 12 Villages. 
 
 
 
 
 
60  ERC trained 
 
 
 
 
 
 
 
 

   

Output 2  :  Employment Creation for affected population 
 

100,000 WorkDays     

Activities: 
 
Activity 2.1 – Labour availability ensured through UNDP/FAO 
consultative Early Recovery Committees . 
 
Activity 2.2  ‐  Planning of rehabilitation infrastructure works to 
ensure that there is  25‐35 percent wage component depending on 
the nature of works (the remaining being materials, administration, 
tools and equipment inputs).  
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Activity 2.3 ‐  Equal employment opportunities given to men and 
women and  compliance with basic ILO Standards.  
 

Output 3 :  Skills Development and Capacity Building       

Activities: 
 
Activity 3.1 :  Training of local supervisory staff and community 
contractors in effective planning, designing and execution of labour‐
based infrastructure works.  
 
Activity 3.2 :  Capacity building of Early Recovery Committees in 
participatory planning and defining needs and priorities though 
consultative process and effective supervision and monitoring of the 
community contractors in collaboration with the project 
supervisors. 
 
Activity 3.3 : Vocational skills training, particularly for masonry , 
concrete works and timber structures will be conducted for 
supervisory staff, the builders and contractors.  
 
Activity 3.4 ‐  Awareness  training for participating  communities in 
fair employment practices, relevant international labour standards, 
HIV/Aids 
 

 
 
24 Contractors 
trained  
 
 
 
60 ERC Trained 
 
 
 
 
At least 100 skilled 
people benefit. 
 
 
At least 2,000 
participate in 
awareness training 

   

Output 4:  Policies, Strategies, Guidelines and Standards        

Activities: 
 
Output 4.1 ‐ Ensure that labour engagement is in conformity with 
international labour standards, including the Forced Labour 
Convention No. 29, ratified by Myanmar.  
 
Output 4.2 ‐ Review  of technical specifications and design standards  
currently in use for rural infrastructure public works and assess 
their appropriateness for the application of labour‐based (LB)  
methods.  
 
Output 4.3 ‐  International Labour Standards to be suitably 
integrated in the  Contract documentation and management 
procedures will be adapted to the specific requirements of labour 
based  rehabilitation works.   
 
Output 4.4 ‐  Regular reporting of project results and outputs to all 
stakeholders.  
 
 

 
 
Monitoring of 
Compliance by ILO 
 
 
Technical 
specification and bid 
documentation 
 
 
Bid Documents 
 
 
 
 
Progress Reports 
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Annex B: Project map 
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Annex C : Pilot Project Statistics 

No. of people employed  Persons/ day Sr 
No 

Village tract  Village name  Item/description  Amount 
(Kyat) 

Starting 
date 

Completion 
date  M  F  Total  Men/day  Women/day  Total 

1  Mae Za Li Oou Toe  Ashae Su  Bridge 70'  5,247,470  26‐Nov‐08  09‐Dec‐08  15 5 20  210 28  238 
     Sa Khan Chaung  Bridge 60'  3,825,291  23‐Nov‐08  13‐Dec‐08  13 12 25  159 63  222 
     Warain Myaw  Bridge 50'  3,761,292  28‐Nov‐08  17‐Dec‐08  12 8 20  105 61  166 
     Kasan Chaung  Bridge 20'  1,306,135  21‐Nov‐08  22‐Dec‐08  5 4 9  25 12  37 
     Htanyat Chaung  Bridge 20'  1,262,757  21‐Nov‐08  15‐Dec‐08  4 1 5  29 6  35 
        Jetty 1  2,610,028  21‐Nov‐08  22‐Dec‐08  7 3 10  133 22  155 
        Jetty 2  3,167,220  27‐Nov‐08  11‐Dec‐08  16 1 17  221 5  226 
        Road 5033 ‐1  8,400,405  20‐Nov‐08  05‐Jan‐09  51 33 84  460 205  665 
        Road 5033 ‐2  8,400,405  19‐Nov‐08  04‐Jan‐09  44 63 107  371 1583  1954 
        Road 5033 ‐3  8,400,405  16‐Nov‐08  02‐Jan‐09  57 40 97  556 474  1030 
        Road 5500  9,166,880  16‐Nov‐08  02‐Jan‐09  63 33 96  536 510  536 
      Pit Latrine 10 No. 1 1,983,630  23‐Nov‐08  29‐Dec‐08  4 0 4  66 0  66 
      Pit Latrine 10 No. 2 1,983,630  28‐Nov‐08  25‐Dec‐08  4 0 4  57 0  57 
      Pit Latrine 10 No. 3 1,983,630  28‐Nov‐08  31‐Dec‐08  3 0 3  66 0  66 
      Pit Latrine 10 No. 4 1,983,630  28‐Nov‐08  04‐Jan‐09  4 0 4  61 0  61 
      Concrete Pad  722,000  22‐Dec‐08  28‐Dec‐08  7 6 13  24 18  42 
2  Nut Hmu  Pho Te Lut  Bridge 100'  6,662,656  10‐May‐09  14‐Jun‐09  12 2 14  386 64  450 
      Foot path 232'  436,474  26‐Jun‐09  03‐Jul‐09  8 0 8  49 0  49 

           
         
71,303,938         329  211  540 

   
3,514  

   
3,051           6,055  
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Annex D: DFID Project Statistics  
No. of people employed  Persons/ day Sr 

No 
Village tract  Village name  Item/description  Amount (Kyat)  Starting 

date 
Completion 

date  M  F  Total  Men/day  Women/day  Total 
1  Mae Za Li Oou Toe  Ywa Thit  Road 3000  5,231,649.0  2‐Apr‐09  31‐May‐09  24 21 45  375 154  529 
     Sakhan Chaung  Road 1000  1,743,883.0  16‐Apr‐09  24‐Apr‐09  15 13 28  135 117  252 
2  Myat Thar  Wa  Ah Nyar Su  Bridge 70'  4,956,300.0  18‐Jan‐09  29‐Feb‐09  14 2 16  168 20  188 
     Nghet Thike  Bridge 40'  2,038,980.0  10‐Jan‐09  18‐Feb‐09  10 2 12  170 34  204 
     Ywar Ma  Bridge 40'  1,954,022.5  10‐Jan‐09  19‐Feb‐09  9 2 11  117 10  127 
     Ywar Wa  Bridge 30'  1,735,522.5  17‐Jan‐09  19‐Feb‐09  8 1 9  112 3  115 
     Zee Phyu  Bridge 30'  1,735,522.5  17‐Jan‐09  20‐Feb‐09  18 1 19  93 20  113 
        Jetty 1  3,006,348.0  18‐Jan‐09  14‐Feb‐09  9 4 13  129 40  169 
        Jetty 2  2,610,028.5  22‐Jan‐09  16‐Feb‐09  9 0 9  205 0  205 
        Road 4500 ‐ 1  7,842,483.0  02‐Jan‐09  18‐Feb‐09  80 58 138  614 262  876 
        Road 4500 ‐ 2  7,842,483.0  02‐Jan‐09  19‐Feb‐09  72 31 103  608 270  878 
        Road 4000   6,963,595.0  25‐Dec‐09  16‐Feb‐09  78 56 134  520 291  811 
        Road 1700  2,969,488.6  2‐Apr‐09  25‐May‐09  27 10 37  318 113  431 
3  Shauk Chaung  Ah Wa Chaung  Bridge 70'  5,173,140.0  17‐Jan‐09  06‐Feb‐09  34 0 34  245 0  245 
     Sin Ma  Bridge 60'  4,170,291.0  02‐Feb‐09  17‐Feb‐09  8 0 8  204 0  204 
     Wai Chaung  Bridge 60'  3,825,291.0  17‐Jan‐09  26‐Feb‐09  18 0 18  234 0  234 
     Kwan Thee Chaung Gyi  Bridge 50'  3,265,367.5  28‐Jan‐09  20‐Feb‐09  11 2 13  115 18  133 
     Phone Soe  Bridge 30'  1,735,522.5  28‐Jan‐09  26‐Feb‐09  18 0 18  96 0  96 
        Jetty 1  3,034,102.0  29‐Jan‐09  11‐Feb‐09  16 0 16  168 0  168 
        Jetty 2  2,610,028.5  27‐Jan‐09  26‐Feb‐09  14 0 14  153 0  153 
        Road 4000 – 1  6,963,595.0  17‐Jan‐09  02‐Mar‐09  67 32 99  475 151  626 
        Road 4000 ‐ 2  6,963,595.0  17‐Jan‐09  02‐Mar‐09  73 32 105  457 165  622 
        Road 4000 ‐ 3  6,963,595.0  17‐Jan‐09  23‐Feb‐09  66 52 118  389 322  711 
        Road 4000 ‐ 4  6,963,595.0  17‐Jan‐09  23‐Feb‐09  62 54 116  364 223  587 
4  Kyar Hone  Kyar Hone  Bridge 70'  4,679,532.0  10‐Feb‐09  01‐Mar‐09  13 2 15  220 28  248 
     Nyein Oo  Bridge 50'  3,265,367.5  15‐Feb‐09  19‐Mar‐09  23 7 30  169 24  193 
     Pa Dai Kaw  Bridge 30'  1,699,690.0  24‐Feb‐09  28‐Mar‐09  15 0 15  83 0  83 
     Tai Tai Ku  Jetty 1  2,811,278.0  19‐Feb‐09  22‐Mar‐09  6 1 7  146 31  177 
     Thee Phyu  Jetty 2  2,610,028.5  21‐Feb‐09  12‐Mar‐09  20 8 28  145 33  178 
        Road 3500   6,093,801.7  23‐Jan‐09  27‐Apr‐09  63 42 105  525 198  723 
        Road 5000 ‐ 1  8,706,995.0  23‐Jan‐09  17‐Apr‐09  147 60 207  917 309  1226 
        Road 5000 ‐ 2  8,706,995.0  23‐Jan‐09  21‐Apr‐09  117 67 184  1016 264  1280 
        Road 5500 ‐ 1  9,569,610.0  24‐Jan‐09  22‐Apr‐09  90 55 145  1155 446  1601 
        Road 5500 ‐ 2  9,569,610.0  22‐Jan‐09  04‐Apr‐09  103 61 164  1023 364  1387 
5  Maik Tha Lin   Ka Tha Baung  Bridge 70'  5,085,840.0  01‐Mar‐09  01‐Apr‐09  16 4 20  185 36  221 
   Kone  Maik Tha Lin Kon  Bridge 70'  5,036,340.0  01‐Mar‐09  01‐Apr‐09  22 5 27  193 36  229 
     Me Chaung Ai  Bridge 30'  1,729,773.0  08‐Feb‐09  30‐Mar‐09  5 2 7  62 36  98 
     Myat Thar Ywar   Jetty 1  2,610,028.5  28‐Jan‐09  30‐Mar‐09  23 7 30  152 22  174 
    Ma               
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No. of people employed  Persons/ day Sr 
No 

Village tract  Village name  Item/description  Amount (Kyat)  Starting 
date 

Completion 
date  M F Total  Men/ day  Women/day  Total 

     Ywar Lai Su  Jetty 2  2,610,028.5  28‐Jan‐09  30‐Mar‐09  24 6 30  122 34  156 
        Road 3000 – 1  5,217,164.8  01‐Feb‐09  22‐Mar‐09  121 35 156  502 197  699 
  Maik Tha Lin Kone    Ywar Lai Su  Road 3000 – 2  5,217,164.8  04‐Feb‐09  21‐Mar‐09  54 42 96  377 243  620 
        Road 3500 – 1  6,093,801.7  01‐Feb‐09  27‐Mar‐09  144 35 179  754 80  834 
        Road 3500 ‐ 2  6,093,801.7  01‐Feb‐09  29‐Mar‐09  59 27 86  483 199  682 
        Road 3500 ‐ 3  6,093,801.7  29‐Jan‐09  30‐Mar‐09  67 44 111  556 247  803 
        Road 5500  9,569,610.0  01‐Feb‐09  21‐Mar‐09  61 36 97  842 351  1193 

6 
Nga Tan Ta Yar Shauk 
Chaung  Pagan Pone  Bridge 70'  4,924,395.0  12‐Feb‐09  05‐Jun‐09  12 3 15  417 60  477 

    Aung Thu Kha  Bridge 60'  4,152,109.0  27‐Feb‐09  19‐Mar‐09  9 0 9  108 0  108 
     Hmyar Chaung  Bridge 60'  4,177,409.0  26‐Feb‐09  21‐Mar‐09  8 2 10  160 40  200 
     Nga Dan Ta Yar  Bridge 60'  3,825,291.0  13‐Feb‐09  28‐Apr‐09  10 4 14  188 10  198 
     Ywar Lai Chaung  Jetty 1  2,935,548.0  01‐Mar‐09  26‐Apr‐09  5 2 7  108 40  148 
        Jetty 2  2,610,028.5  20‐Mar‐09  20‐Apr‐09  10 3 13  159 20  179 
        Road 4000 ‐ 1  6,963,595.0  02‐Feb‐09  28‐Apr‐09  39 20 59  405 210  615 
        Road 4000 ‐ 2  6,963,595.0  02‐Feb‐09  28‐Apr‐09  51 27 78  500 290  790 
        Road 4000 ‐ 3  6,963,595.0  02‐Feb‐09  24‐Apr‐09  54 22 76  537 330  867 
        Road 4000 ‐ 4  6,963,595.0  02‐Feb‐09  19‐Apr‐09  61 33 94  526 225  751 
        Road 5000   8,706,995.0  02‐Feb‐09  18‐Apr‐09  38 19 57  572 320  892 
        Road 600  1,046,329.8  24‐Apr‐09  26‐Apr‐09  20 5 25  60 15  75 
        Road 3000  5,231,649.0  17‐Apr‐09  23‐May‐09  26 11 37  311 174  485 
        Road 2500   4,364,595.0  15‐Apr‐09  28‐May‐09  13 6 19  258 158  416 
7  Nut Hmu  Nat Hmu  Bridge 70'  4,393,080.5  20‐Feb‐09  25‐Mar‐09  13 0 13  241 0  241 
     Nyein Oo  Bridge 40'  1,815,931.0  20‐Feb‐09  16‐Mar‐09  14 1 15  97 9  106 
     Myin Ka Kone  Bridge 40'  2,110,077.5  23‐Feb‐09  18‐Mar‐09  5 0 5  69 0  69 
     Pho Te Lut  Bridge 40'  2,072,300.0  23‐Feb‐09  30‐Mar‐09  5 0 5  59 0  59 
     Tat Seik  Jetty   2,610,028.5  15‐Feb‐09  28‐Mar‐09  8 2 10  182 15  197 
        Road 3500 – 1  6,093,801.7  31‐Jan‐09  20‐Apr‐09  39 18 57  574 337  911 
        Road 3500 – 2  6,093,801.7  31‐Jan‐09  20‐Apr‐09  26 15 41  568 287  855 
        Road 3500 – 3  6,093,801.7  31‐Jan‐09  03‐May‐09  37 38 75  646 314  960 
        Road 3500 – 4  6,093,801.7  24‐Jan‐09  20‐Apr‐09  37 23 60  635 302  937 
        Road 3500 – 5  6,093,801.7  22‐Jan‐09  06‐Apr‐09  40 20 60  685 254  939 
        Road 4000 ‐ 1  6,963,595.0  31‐Jan‐09  06‐May‐09  69 55 124  751 290  1041 
        Road 4000 ‐ 2  6,963,595.0  31‐Jan‐09  06‐May‐09  67 53 120  734 269  1003 
8  Ma Bay Mae Za Li  Ywar Thar Nyunt  Bridge 70'  4,774,460.0  20‐Mar‐09  10‐May‐09  9 2 11  223 50  273 
     Pan Bu  Bridge 70'  4,753,397.0  25‐Mar‐09  09‐May‐09  12 2 14  200 58  258 
     Kun Thi Chaung  Bridge 70'  4,749,104.0  24‐Mar‐09  15‐Jun‐09  12 3 15  293 53  346 
     Ma Bay  Bridge 30'  2,145,383.8  24‐Mar‐09  10‐May‐09  31 7 38  162 50  212 
    Ywa Thit  Bridge 30'  2,145,383.8  18‐Mar‐09  10‐May‐09  18 1 19  139 25  164 
        Jetty 1  2,794,151.3  18‐Mar‐09  10‐May‐09  20 2 22  174 42  216 
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No. of people employed  Persons/ day Sr 
No  Village tract  Village name  Item/description  Amount (Kyat) 

Starting 
date 

Completion 
date  M F Total  Men/day Women/day  Total 

        Jetty 2  2,790,173.0  20‐Apr‐09  29‐May‐09  8 3 11  187 38  225 
        Road 5000 ‐ 1  8,718,897.5  12‐Mar‐09  10‐May‐09  78 27 105  664 361  1025 
        Road 5000 ‐ 2  8,718,897.5  11‐Mar‐09  11‐May‐09  50 15 65  859 186  1045 
      Road 5000 ‐ 3  8,718,897.5  19‐Feb‐09  09‐May‐05  28 11 39  848 320  1168 
        Road 4500   7,851,895.3  12‐Mar‐09  10‐May‐09  62 20 82  756 259  1015 
        Road 4000   6,975,532.0  12‐Mar‐09  09‐May‐09  27 8 35  647 230  877 
        Road 3000 ‐ 1  5,231,649.0  08‐Mar‐09  14‐May‐09  71 29 100  635 192  827 
        Road 3000 ‐ 2  5,231,649.0  12‐Mar‐09  14‐May‐09  34 18 52  388 182  570 
9  Ma Bay  Kwin Chaung  Bridge 70'  4,756,872.0  28‐Mar‐09  07‐May‐09  10 3 13  170 40  210 
     Mi Chaung Gaung  Bridge 50'  3,090,521.6  19‐Mar‐09  04‐May‐09  19 0 19  226 0  226 
     Shauk Chaung  Jetty ‐ 1  2,794,151.3  30‐Mar‐09  11‐May‐09  17 3 20  173 19  192 
     Mye Sa Ngu  Jetty ‐ 2  2,787,873.0  05‐Apr‐09  03‐May‐09  7 2 9  141 35  176 
     Thaung Phone  Road 3000   5,231,649.0  16‐Mar‐09  10‐May‐09  62 29 91  518 234  752 
        Road 3500   6,108,115.8  18‐Mar‐09  09‐May‐09  60 9 69  497 65  562 
        Road 5500   9,595,674.8  27‐Feb‐09  10‐May‐09  101 36 137  957 205  1162 
        Road 1000  1,743,883.0  26‐Apr‐09  25‐May‐09  15 13 28  135 117  252 
       Bridge 40'  2,446,367.8  26‐Apr‐09  25‐May‐09  6 3 9  97 21  118 

10  Myat Thar Ywar Ma  Zi Phyu  Bridge 70'  4,683,478.5  16‐Mar‐09  30‐May‐09  12 1 13  244 37  281 
     Pe Chaung  Bridge 70'  4,743,267.0  16‐Mar‐09  08‐May‐09  11 0 11  211 0  211 
     Yay Kyaw  Bridge 50'  3,090,521.6  14‐Mar‐09  15‐May‐09  12 1 13  169 13  182 
     Kan Su  Bridge 40'  2,446,367.8  10‐Mar‐09  21‐May‐09  13 4 17  148 20  168 
        Bridge 40'  2,446,367.8  10‐Mar‐09  16‐May‐09  13 1 14  133 17  150 
        Bridge 40'  2,446,367.8  11‐Mar‐09  17‐May‐09  12 2 14  102 10  112 
        Jetty 1  2,738,475.5  16‐Mar‐09  09‐Apr‐09  8 1 9  165 20  185 
        Jetty 2  2,794,151.3  16‐Mar‐09  24‐Apr‐09  15 4 19  139 13  152 
        Road 5000 ‐ 1  8,718,897.5  10‐Mar‐09  22‐May‐09  70 16 86  907 183  1090 
        Road 5000 ‐ 2  8,718,897.5  10‐Mar‐09  29‐May‐09  55 26 81  825 280  1105 
        Road 4500   7,851,895.3  10‐Mar‐09  22‐May‐09  102 35 137  800 321  1121 
        Road 4000   6,975,532.0  10‐Mar‐09  23‐May‐09  57 20 77  733 232  965 
       Road 2800  4,882,872.4  7‐Apr‐09  1‐Jun‐09  32 13 45  590 173  763 

11 
Maik Tha Lin 
Kone  Ma Yan Chaung  Bridge 70'  4,759,609.7  20‐Mar‐09  18‐Apr‐09  13 2 15  139 23  162 

 
Myat Thar Oou 
Toe  Ka Tha Paung  Bridge 70'  4,726,396.5  20‐Mar‐09  20‐May‐09  13 2 15  226 11  237 

     Kyar Chaung  Bridge 60'  4,119,871.6  17‐Mar‐09  15‐Apr‐09  13 1 14  142 2  144 
     Kwun Thi Chaung  Bridge 50'  3,090,521.6  14‐Mar‐09  24‐May‐09  15 2 17  109 14  123 
     Taung Za Lai  Bridge 30'  2,145,383.8  28‐Mar‐09  21‐May‐09  25 1 26  135 7  142 
     Ah Lai Chaung  Jetty 1  2,794,151.3  11‐Mar‐09  10‐May‐09  24 3 27  135 7  142 
        Jetty 2  2,743,782.9  23‐Mar‐09  21‐Apr‐09  4 2 6  89 37  126 
      Road 5500   9,595,674.8  08‐Mar‐09  24‐May‐09  80 14 94  1693 295  1988 
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No. of people employed  Persons/ day Sr 
No  Village tract  Village name  Item/description  Amount (Kyat) 

Starting 
date 

Completion 
date  M F Total  Men/day  Women/day  Total 

      Road 5000   8,718,897.5  08‐Mar‐09  02‐May‐09  49 6 55  947 96  1043 
     Road 4500  7,851,895.3  08‐Mar‐09  06‐May‐09  42 5 47  887 544  1431 
      Road 3000 ‐ 1  5,231,649.0  10‐Mar‐09  02‐May‐09  26 18 44  338 308  646 
      Road 3000 ‐ 2  5,231,649.0  05‐Mar‐09  10‐May‐09  32 6 38  517 116  633 
        Road 2500  4,364,595.0  2‐Apr‐09  30‐May‐09  43 4 47  391 53  444 
        Bridge 40'  2,446,367.8  27‐Apr‐09  7‐Jun‐09  11 4 15  96 19  115 

12  Kyone La Mu Gyi   Ah Lai Chaung  Bridge 30'  2,145,383.8  27‐Apr‐09  6‐Jun‐09  6 3 9  59 27  86 

     Bu Tin Chaung  Road 2000  3,487,766.0  2‐Apr‐09  29‐May‐09  47 27 74  322 140  462 
    Kyone La Mu Gyi  Bridge 75'  5,061,150.0  6‐May‐09  27‐Jun‐09  8 0 8  280 0  280 
     Seik Pyo Chin  Bridge 60'  4,119,871.6  26‐Mar‐09  31‐May‐09  8 2 10  359 25  384 

     Hna Khaung Pauk  Jetty 1  2,794,151.3  28‐Mar‐09  14‐May‐09  10 5 15  245 13  258 
     Yay Nat Kwe  Jetty 2  2,781,318.0  26‐Mar‐09  23‐May‐09  7 2 9  238 18  256 

     Bu Tin Chaung  Road 3000   5,231,649.0  20‐Mar‐09  6‐May‐09  51 24 75  431 89  520 

        Road 3500   6,108,115.8  21‐Mar‐09  6‐May‐09  29 20 49  625 295  920 

        Road 3800   6,626,755.0  20‐Mar‐09  12‐May‐09  45 28 73  782 319  1101 

        Road 4000 /3000  5,929,637.0  22‐Mar‐09  1‐Jun‐09  19 6 25  690 216  906 

        Road 4500   7,851,895.3  20‐Mar‐09  24‐Jun‐09  77 39 116  1146 444  1590 

        Road 5000  8,718,897.5  26‐Mar‐09  27‐May‐09  35 14 49  1182 400  1582 
13  Kyun Chaung  Gant Gaw  Bridge 75'  5,025,253.9  2‐May‐09  28‐May‐09  8 0 8  216 0  216 
     Kyar Lay  Bridge 70'  4,717,619.7  27‐Apr‐09  6‐Jun‐09  8 0 8  143 0  143 
     Gone Min  Jetty 1  2,794,151.3  3‐Apr‐09  24‐May‐09  12 0 12  221 0  221 

     Yu Za Na (1)  Jetty 2  2,736,748.4  9‐Apr‐09  17‐May‐09  7 3 10  154 42  196 

     Yu Za Na (2)  Road 5500 ‐ 1  9,595,674.8  20‐Mar‐09  6‐May‐09  57 33 90  830 403  1233 

        Road 5500 ‐ 2  9,595,674.8  21‐Mar‐09  7‐May‐09  82 60 142  869 442  1311 

        Road 5000   8,718,897.5  24‐Mar‐09  24‐May‐09  52 21 73  983 289  1272 
        Road 3500   6,108,115.8  19‐Mar‐09  14‐May‐09  30 10 40  566 200  766 

   
   

697,255,878 
       

4,826  
   

2,038  
   

6,864  

   
56,081           18,355  

   
74,436  
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Annex E: Combined (Pilot + DFID) 
No. of people employed  Persons/ day Sr 

No 
Village tract  Village name  Item/description  Amount (Kyat)  Starting 

date 
Completion 

date  M  F  Total  Men/day  Women/day  Total 
1  Mae Za Li Oou Toe  Ashae Su  Bridge 70'  5,247,470  26‐Nov‐08  09‐Dec‐08  15 5 20 210 28  238 
    Sa Khan Chaung  Bridge 60'  3,825,291  23‐Nov‐08  13‐Dec‐08  13 12 25 159 63  222 
    Warain Myaw  Bridge 50'  3,761,292  28‐Nov‐08  17‐Dec‐08  12 8 20 105 61  166 
    Kasan Chaung  Bridge 20'  1,306,135  21‐Nov‐08  22‐Dec‐08  5 4 9 25 12  37 
    Htanyat Chaung  Bridge 20'  1,262,757  21‐Nov‐08  15‐Dec‐08  4 1 5 29 6  35 
      Jetty 1  2,610,028  21‐Nov‐08  22‐Dec‐08  7 3 10 133 22  155 
      Jetty 2  3,167,220  27‐Nov‐08  11‐Dec‐08  16 1 17 221 5  226 
      Road 5033 ‐1  8,400,405  20‐Nov‐08  05‐Jan‐09  51 33 84 460 205  665 
      Road 5033 ‐2  8,400,405  19‐Nov‐08  04‐Jan‐09  44 63 107 371 1583  1954 
      Road 5033 ‐3  8,400,405  16‐Nov‐08  02‐Jan‐09  57 40 97 556 474  1030 
      Road 5500  9,166,880  16‐Nov‐08  02‐Jan‐09  63 33 96 536 510  536 
      Pit Latrine 10 No. 1  1,983,630  23‐Nov‐08  29‐Dec‐08  4 0 4 66 0  66 
      Pit Latrine 10 No. 2  1,983,630  28‐Nov‐08  25‐Dec‐08  4 0 4 57 0  57 
      Pit Latrine 10 No. 3  1,983,630  28‐Nov‐08  31‐Dec‐08  3 0 3 66 0  66 
      Pit Latrine 10 No. 4  1,983,630  28‐Nov‐08  04‐Jan‐09  4 0 4 61 0  61 
      Concrete Pad  722,000  22‐Dec‐08  28‐Dec‐08  7 6 13 24 18  42 
    Ywa Thit  Road 3000  5,231,649.0  2‐Apr‐09  31‐May‐09  24 21 45 375 154  529 
    Sakhan Chaung  Road 1000  1,743,883.0  16‐Apr‐09  24‐Apr‐09  15 13 28 135 117  252 
2  Myat Thar  Wa  Ah Nyar Su  Bridge 70'  4,956,300.0  18‐Jan‐09  29‐Feb‐09  14 2 16 168 20  188 
    Nghet Thike  Bridge 40'  2,038,980.0  10‐Jan‐09  18‐Feb‐09  10 2 12 170 34  204 
    Ywar Ma  Bridge 40'  1,954,022.5  10‐Jan‐09  19‐Feb‐09  9 2 11 117 10  127 
    Ywar Wa  Bridge 30'  1,735,522.5  17‐Jan‐09  19‐Feb‐09  8 1 9 112 3  115 
    Zee Phyu  Bridge 30'  1,735,522.5  17‐Jan‐09  20‐Feb‐09  18 1 19 93 20  113 
      Jetty 1  3,006,348.0  18‐Jan‐09  14‐Feb‐09  9 4 13 129 40  169 
      Jetty 2  2,610,028.5  22‐Jan‐09  16‐Feb‐09  9 0 9 205 0  205 
      Road 4500 ‐ 1  7,842,483.0  02‐Jan‐09  18‐Feb‐09  80 58 138 614 262  876 
      Road 4500 ‐ 2  7,842,483.0  02‐Jan‐09  19‐Feb‐09  72 31 103 608 270  878 
      Road 4000   6,963,595.0  25‐Dec‐09  16‐Feb‐09  78 56 134 520 291  811 
      Road 1700  2,969,488.6  2‐Apr‐09  25‐May‐09  27 10 37 318 113  431 
3  Shauk Chaung  Ah Wa Chaung  Bridge 70'  5,173,140.0  17‐Jan‐09  06‐Feb‐09  34 0 34 245 0  245 
     Sin Ma  Bridge 60'  4,170,291.0  02‐Feb‐09  17‐Feb‐09  8 0 8 204 0  204 
     Wai Chaung  Bridge 60'  3,825,291.0  17‐Jan‐09  26‐Feb‐09  18 0 18 234 0  234 
     Kwan Thee Chaung 

Gyi  Bridge 50'  3,265,367.5  28‐Jan‐09  20‐Feb‐09  11 2 13 115 18  133 

     Phone Soe  Bridge 30'  1,735,522.5  28‐Jan‐09  26‐Feb‐09  18 0 18 96 0  96 
      Jetty 1  3,034,102.0  29‐Jan‐09  11‐Feb‐09  16 0 16 168 0  168 
      Jetty 2  2,610,028.5  27‐Jan‐09  26‐Feb‐09  14 0 14 153 0  153 
      Road 4000 – 1  6,963,595.0  17‐Jan‐09  02‐Mar‐09  67 32 99 475 151  626 
      Road 4000 ‐ 2  6,963,595.0  17‐Jan‐09  02‐Mar‐09  73 32 105 457 165  622 
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No. of people employed  Persons/ day Sr 
No 

Village tract  Village name  Item/description  Amount (Kyat)  Starting 
date 

Completion 
date  M  F  Total  Men/day  Women/day  Total 

      Road 4000 ‐ 3  6,963,595.0  17‐Jan‐09  23‐Feb‐09  66 52 118 389 322  711 
      Road 4000 ‐ 4  6,963,595.0  17‐Jan‐09  23‐Feb‐09  62 54 116 364 223  587 
4  Kyar Hone  Kyar Hone  Bridge 70'  4,679,532.0  10‐Feb‐09  01‐Mar‐09  13 2 15 220 28  248 
     Nyein Oo  Bridge 50'  3,265,367.5  15‐Feb‐09  19‐Mar‐09  23 7 30 169 24  193 
     Pa Dai Kaw  Bridge 30'  1,699,690.0  24‐Feb‐09  28‐Mar‐09  15 0 15 83 0  83 
     Tai Tai Ku  Jetty 1  2,811,278.0  19‐Feb‐09  22‐Mar‐09  6 1 7 146 31  177 
     Thee Phyu  Jetty 2  2,610,028.5  21‐Feb‐09  12‐Mar‐09  20 8 28 145 33  178 
      Road 3500   6,093,801.7  23‐Jan‐09  27‐Apr‐09  63 42 105 525 198  723 
       Road 5000 ‐ 1  8,706,995.0  23‐Jan‐09  17‐Apr‐09  147 60 207 917 309  1226 
      Road 5000 ‐ 2  8,706,995.0  23‐Jan‐09  21‐Apr‐09  117 67 184 1016 264  1280 
      Road 5500 ‐ 1  9,569,610.0  24‐Jan‐09  22‐Apr‐09  90 55 145 1155 446  1601 
      Road 5500 ‐ 2  9,569,610.0  22‐Jan‐09  04‐Apr‐09  103 61 164 1023 364  1387 
5  Maik Tha Lin Kone  Ka Tha Baung  Bridge 70'  5,085,840.0  01‐Mar‐09  01‐Apr‐09  16 4 20 185 36  221 

     Maik Tha Lin 
Kone  Bridge 70'  5,036,340.0  01‐Mar‐09  01‐Apr‐09  22 5 27 193 36  229 

     Me Chaung Ai  Bridge 30'  1,729,773.0  08‐Feb‐09  30‐Mar‐09  5 2 7 62 36  98 

     Myat Thar Ywar 
Ma  Jetty 1  2,610,028.5  28‐Jan‐09  30‐Mar‐09  23 7 30 152 22  174 

     Ywar Lai Su  Jetty 2  2,610,028.5  28‐Jan‐09  30‐Mar‐09  24 6 30 122 34  156 
      Road 3000 – 1  5,217,164.8  01‐Feb‐09  22‐Mar‐09  121 35 156 502 197  699 
      Road 3000 – 2  5,217,164.8  04‐Feb‐09  21‐Mar‐09  54 42 96 377 243  620 
      Road 3500 – 1  6,093,801.7  01‐Feb‐09  27‐Mar‐09  144 35 179 754 80  834 
      Road 3500 ‐ 2  6,093,801.7  01‐Feb‐09  29‐Mar‐09  59 27 86 483 199  682 
      Road 3500 ‐ 3  6,093,801.7  29‐Jan‐09  30‐Mar‐09  67 44 111 556 247  803 
      Road 5500  9,569,610.0  01‐Feb‐09  21‐Mar‐09  61 36 97 842 351  1193 

6  Nga Tan Ta Yar 
Shauk Chaung  Pagan Pone  Bridge 70'  4,924,395.0  12‐Feb‐09  05‐Jun‐09  12 3 15 417 60  477 

    Aung Thu Kha  Bridge 60'  4,152,109.0  27‐Feb‐09  19‐Mar‐09  9 0 9 108 0  108 
     Hmyar Chaung  Bridge 60'  4,177,409.0  26‐Feb‐09  21‐Mar‐09  8 2 10 160 40  200 
     Nga Dan Ta Yar  Bridge 60'  3,825,291.0  13‐Feb‐09  28‐Apr‐09  10 4 14 188 10  198 
     Ywar Lai Chaung  Jetty 1  2,935,548.0  01‐Mar‐09  26‐Apr‐09  5 2 7 108 40  148 
      Jetty 2  2,610,028.5  20‐Mar‐09  20‐Apr‐09  10 3 13 159 20  179 
      Road 4000 ‐ 1  6,963,595.0  02‐Feb‐09  28‐Apr‐09  39 20 59 405 210  615 
      Road 4000 ‐ 2  6,963,595.0  02‐Feb‐09  28‐Apr‐09  51 27 78 500 290  790 
      Road 4000 ‐ 3  6,963,595.0  02‐Feb‐09  24‐Apr‐09  54 22 76 537 330  867 
      Road 4000 ‐ 4  6,963,595.0  02‐Feb‐09  19‐Apr‐09  61 33 94 526 225  751 
      Road 5000   8,706,995.0  02‐Feb‐09  18‐Apr‐09  38 19 57 572 320  892 
      Road 600  1,046,329.8  24‐Apr‐09  26‐Apr‐09  20 5 25  60 15  75 
      Road 3000  5,231,649.0  17‐Apr‐09  23‐May‐09  26 11 37  311 174  485 
      Road 2500   4,364,595.0  15‐Apr‐09  28‐May‐09  13 6 19  258 158  416 
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No. of people employed  Persons/ day Sr 
No 

Village tract  Village name  Item/description  Amount (Kyat)  Starting 
date 

Completion 
date  M F Total  Men/day  Women/day  Total 

7  Nut Hmu  Nat Hmu  Bridge 70'  4,393,080.5  20‐Feb‐09  25‐Mar‐09  13 0 13  241 0  241 
     Nyein Oo  Bridge 40'  1,815,931.0  20‐Feb‐09  16‐Mar‐09  14 1 15  97 9  106 
     Myin Ka Kone  Bridge 40'  2,110,077.5  23‐Feb‐09  18‐Mar‐09  5 0 5  69 0  69 
    Pho Te Lut  Bridge 40'  2,072,300.0  23‐Feb‐09  30‐Mar‐09  5 0 5  59 0  59 
    Tat Seik  Jetty   2,610,028.5  15‐Feb‐09  28‐Mar‐09  8 2 10  182 15  197 
      Road 3500 – 1  6,093,801.7  31‐Jan‐09  20‐Apr‐09  39 18 57  574 337  911 
       Road 3500 – 2  6,093,801.7  31‐Jan‐09  20‐Apr‐09  26 15 41  568 287  855 
        Road 3500 – 3  6,093,801.7  31‐Jan‐09  03‐May‐09  37 38 75  646 314  960 
        Road 3500 – 4  6,093,801.7  24‐Jan‐09  20‐Apr‐09  37 23 60  635 302  937 
        Road 3500 – 5  6,093,801.7  22‐Jan‐09  06‐Apr‐09  40 20 60  685 254  939 
        Road 4000 ‐ 1  6,963,595.0  31‐Jan‐09  06‐May‐09  69 55 124  751 290  1041 
        Road 4000 ‐ 2  6,963,595.0  31‐Jan‐09  06‐May‐09  67 53 120  734 269  1003 
     Pho Te Lut  Bridge 100'  6,662,656  10‐May‐09  14‐Jun‐09  12 2 14  386 64  450 
        Foot path 232'  436,474  26‐Jun‐09  03‐Jul‐09  8 0 8  49 0  49 
8  Ma Bay Mae Za Li  Ywar Thar Nyunt  Bridge 70'  4,774,460.0  20‐Mar‐09  10‐May‐09  9 2 11  223 50  273 
     Pan Bu  Bridge 70'  4,753,397.0  25‐Mar‐09  09‐May‐09  12 2 14  200 58  258 
     Kun Thi Chaung  Bridge 70'  4,749,104.0  24‐Mar‐09  15‐Jun‐09  12 3 15  293 53  346 
     Ma Bay  Bridge 30'  2,145,383.8  24‐Mar‐09  10‐May‐09  31 7 38  162 50  212 
     Ywa Thit  Bridge 30'  2,145,383.8  18‐Mar‐09  10‐May‐09  18 1 19  139 25  164 
        Jetty 1  2,794,151.3  18‐Mar‐09  10‐May‐09  20 2 22  174 42  216 
        Jetty 2  2,790,173.0  20‐Apr‐09  29‐May‐09  8 3 11  187 38  225 
        Road 5000 ‐ 1  8,718,897.5  12‐Mar‐09  10‐May‐09  78 27 105  664 361  1025 
        Road 5000 ‐ 2  8,718,897.5  11‐Mar‐09  11‐May‐09  50 15 65  859 186  1045 
        Road 5000 ‐ 3  8,718,897.5  19‐Feb‐09  09‐May‐05  28 11 39  848 320  1168 
        Road 4500   7,851,895.3  12‐Mar‐09  10‐May‐09  62 20 82  756 259  1015 
        Road 4000   6,975,532.0  12‐Mar‐09  09‐May‐09  27 8 35  647 230  877 
        Road 3000 ‐ 1  5,231,649.0  08‐Mar‐09  14‐May‐09  71 29 100  635 192  827 
        Road 3000 ‐ 2  5,231,649.0  12‐Mar‐09  14‐May‐09  34 18 52  388 182  570 
9  Ma Bay  Kwin Chaung  Bridge 70'  4,756,872.0  28‐Mar‐09  07‐May‐09  10 3 13  170 40  210 
     Mi Chaung Gaung  Bridge 50'  3,090,521.6  19‐Mar‐09  04‐May‐09  19 0 19  226 0  226 
     Shauk Chaung  Jetty ‐ 1  2,794,151.3  30‐Mar‐09  11‐May‐09  17 3 20  173 19  192 
     Mye Sa Ngu  Jetty ‐ 2  2,787,873.0  05‐Apr‐09  03‐May‐09  7 2 9  141 35  176 
     Thaung Phone  Road 3000   5,231,649.0  16‐Mar‐09  10‐May‐09  62 29 91  518 234  752 
        Road 3500   6,108,115.8  18‐Mar‐09  09‐May‐09  60 9 69  497 65  562 
        Road 5500   9,595,674.8  27‐Feb‐09  10‐May‐09  101 36 137  957 205  1162 
       Road 1000  1,743,883.0  26‐Apr‐09  25‐May‐09  15 13 28  135 117  252 
      Bridge 40'  2,446,367.8  26‐Apr‐09  25‐May‐09  6 3 9  97 21  118 
10  Myat Thar Ywar Ma  Zi Phyu  Bridge 70'  4,683,478.5  16‐Mar‐09  30‐May‐09  12 1 13  244 37  281 
     Pe Chaung  Bridge 70'  4,743,267.0  16‐Mar‐09  08‐May‐09  11 0 11  211 0  211 
     Yay Kyaw  Bridge 50'  3,090,521.6  14‐Mar‐09  15‐May‐09  12 1 13  169 13  182 
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     Kan Su  Bridge 40'  2,446,367.8  10‐Mar‐09  21‐May‐09  13 4 17  148 20  168 
        Bridge 40'  2,446,367.8  10‐Mar‐09  16‐May‐09  13 1 14  133 17  150 
        Bridge 40'  2,446,367.8  11‐Mar‐09  17‐May‐09  12 2 14  102 10  112 
        Jetty 1  2,738,475.5  16‐Mar‐09  09‐Apr‐09  8 1 9  165 20  185 
        Jetty 2  2,794,151.3  16‐Mar‐09  24‐Apr‐09  15 4 19  139 13  152 
       Road 5000 ‐ 1  8,718,897.5  10‐Mar‐09  22‐May‐09  70 16 86  907 183  1090 
        Road 5000 ‐ 2  8,718,897.5  10‐Mar‐09  29‐May‐09  55 26 81  825 280  1105 
       Road 4500   7,851,895.3  10‐Mar‐09  22‐May‐09  102 35 137  800 321  1121 
      Road 4000   6,975,532.0  10‐Mar‐09  23‐May‐09  57 20 77  733 232  965 
        Road 2800  4,882,872.4  7‐Apr‐09  1‐Jun‐09  32 13 45  590 173  763 

11  Maik Tha Lin 
Kone  Ma Yan Chaung  Bridge 70'  4,759,609.7  20‐Mar‐09  18‐Apr‐09  13 2 15  139 23  162 

12  Myat Thar Oou Toe  Ka Tha Paung  Bridge 70'  4,726,396.5  20‐Mar‐09  20‐May‐09  13 2 15  226 11  237 
     Kyar Chaung  Bridge 60'  4,119,871.6  17‐Mar‐09  15‐Apr‐09  13 1 14  142 2  144 
     Kwun Thi Chaung  Bridge 50'  3,090,521.6  14‐Mar‐09  24‐May‐09  15 2 17  109 14  123 
     Taung Za Lai  Bridge 30'  2,145,383.8  28‐Mar‐09  21‐May‐09  25 1 26  135 7  142 
     Ah Lai Chaung  Jetty 1  2,794,151.3  11‐Mar‐09  10‐May‐09  24 3 27  135 7  142 
        Jetty 2  2,743,782.9  23‐Mar‐09  21‐Apr‐09  4 2 6  89 37  126 
        Road 5500   9,595,674.8  08‐Mar‐09  24‐May‐09  80 14 94  1693 295  1988 
        Road 5000   8,718,897.5  08‐Mar‐09  02‐May‐09  49 6 55  947 96  1043 
        Road 4500  7,851,895.3  08‐Mar‐09  06‐May‐09  42 5 47  887 544  1431 
        Road 3000 ‐ 1  5,231,649.0  10‐Mar‐09  02‐May‐09  26 18 44  338 308  646 
        Road 3000 ‐ 2  5,231,649.0  05‐Mar‐09  10‐May‐09  32 6 38  517 116  633 
        Road 2500  4,364,595.0  2‐Apr‐09  30‐May‐09  43 4 47  391 53  444 
        Bridge 40'  2,446,367.8  27‐Apr‐09  7‐Jun‐09  11 4 15  96 19  115 
        Bridge 30'  2,145,383.8  27‐Apr‐09  6‐Jun‐09  6 3 9  59 27  86 
        Road 2000  3,487,766.0  2‐Apr‐09  29‐May‐09  47 27 74  322 140  462 
13  Kyone La Mu Gyi  Bu Tin Chaung  Bridge 75'  5,061,150.0  6‐May‐09  27‐Jun‐09  8 0 8  280 0  142 
     Kyone La Mu Gyi  Bridge 60'  4,119,871.6  26‐Mar‐09  31‐May‐09  8 2 10  359 25  143 
     Seik Pyo Chin  Jetty 1  2,794,151.3  28‐Mar‐09  14‐May‐09  10 5 15  245 13  144 
     Hna Khaung Pauk  Jetty 2  2,781,318.0  26‐Mar‐09  23‐May‐09  7 2 9  238 18  145 
     Yay Nat Kwe  Road 3000   5,231,649.0  20‐Mar‐09  6‐May‐09  51 24 75  431 89  520 
        Road 3500   6,108,115.8  21‐Mar‐09  6‐May‐09  29 20 49  625 295  920 
        Road 3800   6,626,755.0  20‐Mar‐09  12‐May‐09  45 28 73  782 319  1101 
        Road 4000 /3000  5,929,637.0  22‐Mar‐09  1‐Jun‐09  19 6 25  690 216  906 
        Road 4500   7,851,895.3  20‐Mar‐09  24‐Jun‐09  77 39 116  1146 444  1590 
        Road 5000  8,718,897.5  26‐Mar‐09  27‐May‐09  35 14 49  1182 400  1582 
14  Kyun Chaung  Gant Gaw  Bridge 75'  5,025,253.9  2‐May‐09  28‐May‐09  8 0 8  216 0  216 
    
    Kyar Lay  Bridge 70'  4,717,619.7  27‐Apr‐09  6‐Jun‐09  8 0 8  143 0  143 
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No. of people employed  Persons / day Sr. 
No  Village Tract  Village Name  Item/description  Amount (Kyat) 

Starting 
Date 

Completion 
date  M F  Total  Men/day  Women/day  Total 

     Gone Min  Jetty 1  2,794,151.3  3‐Apr‐09  24‐May‐09  12 0 12  221 0  221 
     Yu Za Na (1)  Jetty 2  2,736,748.4  9‐Apr‐09  17‐May‐09  7 3 10  154 42  196 
    Yu Za Na (2)  Road 5500 ‐ 1  9,595,674.8  20‐Mar‐09  6‐May‐09  57 33 90  830 403  1233 
        Road 5500 ‐ 2  9,595,674.8  21‐Mar‐09  7‐May‐09  82 60 142  869 442  1311 
        Road 5000   8,718,897.5  24‐Mar‐09  24‐May‐09  52 21 73  983 289  1272 
        Road 3500   6,108,115.8  19‐Mar‐09  14‐May‐09  30 10 40  566 200  766 
        768,559,816      5,155  2,249  7,404  59,595  21,406  80,491 
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Annex F: Photographs 
 

    
          1. Preparation of base for footpath                        2. Spraying of water before compaction               3. Transporting concrete pipe                                                
 

        
           4. Compaction of footpath                                   5. After compaction of base                           6.  After Spreading of sand  
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                    7. Pouring of concrete                                               8. Pouring of concrete                                       9. Preparing of Bamboo mesh    
                                       

        
                           10. Curing of concrete                                        11. Concrete Footpath                                               12. Children going to school 
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             13. New means of transportation                14. Small Scale vendor                                 15. During Construction of Jetty                                   
 

               
                                       16. Jetty                                                17. Foundation of piers of Bridge                              18. Aggregate transported by boat 
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                19. Scaffolding at bridge site                                                      20. Piers of the Bridge                                    21. After Construction of Bridge 
 

           
 
22. Contractor presenting at Public Audit                                        23. Public Audit                                              24. Profit shared for Maintenance 




